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AGENDA SUMMARY PAGE 
CITY COUNCIL MEETING OF: AUGUST 5, 2009 

DEPARTMENT: PUBLIC WORKS 
DIRECTOR:  JORGE CERVANTES Consent    Discussion 
 
SUBJECT: 
Approval of Second Supplemental Interlocal Contract LAS22I08 between the City of Las Vegas 
and the Clark County Regional Flood Control District (CCRFCD) to extend the project 
completion date to August 31, 2010 for the Las Vegas Wash - Decatur Boulevard (Elkhorn Road 
to Farm Road) - Ward 6 (Ross) 
 
Fiscal Impact 
    No Impact  Augmentation Required 
    Budget Funds Available  
   Amount:       
Funding Source:       
Dept./Division:       

 
PURPOSE/BACKGROUND: 
On July 10, 2008 the Clark County Regional Flood Control District entered into an Interlocal 
Contract with the City of Las Vegas to provide funding for construction and construction 
management for the Las Vegas Wash - Decatur Boulevard (Elkhorn Road to Farm Road). This 
Second Supplemental Interlocal Contract will extend the date of completion to August 31, 2010. 
This extension is necessary to allow for the close out process. 
 
RECOMMENDATION: 
Approval 
 
BACKUP DOCUMENTATION: 
Second Supplemental Interlocal Contract LAS22I08 
 
Motion made by GARY REESE to Approve Items 13-16, 18-27, 29 and 31-64 
 
Passed For:  7; Against: 0; Abstain: 0; Did Not Vote: 0; Excused: 0 
RICKI Y. BARLOW, LOIS TARKANIAN, STEVE WOLFSON, OSCAR B. GOODMAN, 
GARY REESE, STEVEN D. ROSS, STAVROS S. ANTHONY; (Against-None); (Abstain-
None); (Did Not Vote-None); (Excused-None) 
 
 


